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Status

6/10/2016 (Friday) - Day 5 of R6 stone installation in Zone 3; Day 23 of overall R6 stone installation. Day 9 of Dock Welders on-site. The
crane was used to perform R6 stone placement between Targets C and A (Zone 3). The long-reach excavator was used to manage the R6
material stockpile areas. Welders complete installation of long waler replacement piece and continued preparing for installation of the new
corner waler piece. CEl conducted turbidity monitoring once today, at approximately 0740. The turbidity reading did not exceed performance
criteria. No stone placement took place after noon due to the crane breaking down.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Etic Emery) , CDM Smith [{S)JEHIl] 2nd CE! on-site. Subcontractors for crane operation (Thackray) and
Dock Welders also on-site.

0700 - CEl performed health and safety meeting.

0700 to 0815 - Groff service truck on-site to service long-reach excavator.

0710 - Crews mobilized to work areas.

0720 to 0830 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.

0730 to 1200 - CEI performed stone placement with the crane in Zone 3 between Targets C and A. A CEl spotter assisted crane operator
during stone placement throughout the day.

0730 to 1500 - Dock welders complete installation of long waler replacement piece and continued preparing for installation of the new corner
waler piece.

1000 - CDM Smith [{S)NGHI off-site-

1000 - Army Corps of Engineers (Travis Fatzinger) on-site.

1200 to 1530 - Thackray service truck on-site for repairs to crane swing motor. Eric (CEI) remaining on-site while Thackray continues repairs
beyond 15:30.

1255 to 1315 - CEl took manual measurements of material placement in Zone 3 during low tide.

1320 to 1400 - The excavator was used to reshape material stockpiles for the crane.

1245 to 1320 - CEl made adjustments to the turbidity curtain.

1400 - Army Corps off-site.

1510 - Welders off-site.

1530 - CEl and Ramboll Environ off-site. Eric (CEI) and Thackray remain on-site to complete repairs to crane.

The Week Ahead

The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.

Monday 6/13
Continue R6 stone placement in Zone 3
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Continue waler repair work, which involves the following:

- Installation of additional chairs beneath existing waler

- Butt welding of corner pieces

- Shim welding to provide full contact between sheetpile wall and waler channels. At the corner (Target E), the W sections and steel plates
that will be used to pack the spacing between the walers and the sheetpile wall will be prepared (cut to size) and welded onshore. These
packing units will then be welded into place between the sheetpile wall and the walers.

Tuesday 6/14
Continue R6 stone placement in Zone 3 and Continue waler repair work

Wednesday 6/15
Continue R6 stone placement in Zone 3 and Continue waler repair work

Thursday 6/16
Continue R6 stone placement in Zone 3 and tie-rod testing

Friday 6/17
Continue R6 stone placement in Zone 3 and tie-rod testing

The following activities will also take place next week, although the exact dates are unknown:
- The surveyor will be on-site twice next week.

Contacts and people present

Role and company name Name Contact information Present Sent
Oversight Eric Emery 609-961-1363 v v
[Ramboll] eemery@ramboll.com

Oversight Joe Vitale jvitale@ramboll.com X v
[Ramboll]

Oversight June Yeung 609-977-5899 X v
[Ramboll] jyeung@ramboll.com

CEI Project Superintendent John Castellani 201-522-5089 v v
[Creamer Environmental, Inc.] jcastellani@creamerenvironmental.com

CEI Project Manager Gary Kowalski 201-376-7153 v v
[Creamer Environmental, Inc.] gkowalski@creamerenvironmental.com

Laborer Laborer 1 v

[Creamer Environmental, Inc.]

Laborer Laborer 2 v
[Creamer Environmental, Inc.]

Laborer Laborer 3 X
[Creamer Environmental, Inc.]

Laborer Laborer 4 X
[Creamer Environmental, Inc.]
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Regulator Andrew Hass
[USEPA]

Ramboll Project Manager Nicholas Steenhaut
[Ramboll]

EPA Oversight (b) (4) |

[CDM Smith]

EPA Oversight David Depolo
[USACE]

EPA Oversight (D) (1) g

[CDM Smith]

EPA Oversight Travis Fatzinger
[USACE]

EPA Oversight William Geiger
[USEPA]

Design Engineer Joe Caciola
[RAC]

Design Engineer Walter Papp
[RAC]

Operator Operator 1

[Creamer Environmental, Inc.]

Operator Operator 2
[Thackray Crane Rental, Inc.]

Operator Operator 3
[Creamer Environmental, Inc.]

Oiler 1 Oiler 1
[Thackray Crane Rental, Inc.]

Welder Welder 1
[Creamer Environmental, Inc.]

Welder Welder 2
[Creamer Environmental, Inc.]

Welder Welder 3
[Creamer Environmental, Inc.]

Visitors

Material delivery trucks
Groff service truck
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Thackray service truck

Equipment On-Site

CASE CX250C Long Reach Excavator

CASE 821F Loader

CAROLINA SKIFF 19DL.X Boat

American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

Ten (10) loads of R6 stone, totaling 216.21 tons, were imported. Approximately 170 tons of material were placed today, all between Targets
C and A in Zone 3.

A total of 5059.61 tons of R6 stone has been delivered to date. Approximately 4180 tons have been placed to date.

6/10/2016

Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 5900 tons (up from the previous projected amount of 5000 tons). We expect stone placement to be completed the week of June 20, with

site restoration and demob completed by the end of June. These estimates will be updated on a weekly basis, based on project progress.
Based on the baseline bathymetric survey, Weber estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description Assignee(s):
Rip-Rap

v R6 stone placement R6 material placement continues between Targets A and C (Zone 3).

311
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| R AR
Zone 3 (facing NE)

R6 material placement in Extent of R6 material placed in Zone 3. Shown at low tide (facin

SW)
General / Other
v Dock Welders Dock welders continue waler repair activities. John Castellani
continuing waler Walter Papp

repair [17.1]

& \ 3
on, assisted by long-reach

Welders working on waler installation (facing E)

T LY ¢
Welders positioning new waler secti
excavator (facing SW)
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&

Welders cutting and grinding waler where corner will come

together

Testing and Monitoring

CEl provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani
Baseline Wall Survey Received 05/09/2016 John Castellani
Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani
Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani
Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani
Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani
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Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani
Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani
Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani
Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani
Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani
Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani
Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani
Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani
Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani
Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani
Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani
Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani
Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani
Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani
Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani
Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani
Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani
Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani
Waste Manifest for Diesel Spill Cleanup Materials Not yet received 05/25/2016 John Castellani
Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani
Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani
Waler BOL 05/27/2016 Received 05/27/2016 John Castellani
Welder Qualification_Michael Gill Received 05/31/2016 John Castellani
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Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani
Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani
Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani
Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani
Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani
Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani
Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani
Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani
Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani
Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani
Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani
Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani
Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani
Welder Certification Jim Canoway Received 06/07/2016 John Castellani
Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani
Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani
Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani
Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani
Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani
Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani
Sheetpile and Rip Rap Survey 06092016 Not yet received 06/09/2016 John Castellani
Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani
Turbidity Monitoring Received 06/10/2016 John Castellani
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General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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